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Meeting Minutes
Interim Status Dangerous Waste Tank Systems
Hanford Federal Facility Agreement and Consent Order
Milestone M-32-00

PROJECT MANAGERS MEETING
November 1, 1996

The unders1gned indicate by their signatures that these meeting minutes reflect the actual
: above dated Project Mangers Meeting (PMM).

Date: Z//f-ﬁ

, Fluor Daniel Hanford, Inc.

Date: 5~ S" 77

Date: 21/é;i/<;

anford Corporat1o //

Dates V/ﬁ/? 7

R. W. Wilson, Unit Manager, Washington State Department of Ecology

Purpose: Discuss current Double-Shell Tank Farm, 244-AR Vault and 242-A Evaporator issues
related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Pt
Agenda byl
Summary of Discussion, Agreements and Act1ons
Attendance List
Meeting Handouts

Attachment 1
Attachment 2
Attachment 3
Attachment 4

1

I



Attachment 1 Page 1 of 1

MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

-Agenda

INTRODUCTIONS
244-AR VAULT
242-A EVAPORATOR

CHANGE CONTROL FORM M-32-96-02 ' -
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MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

Summary of Discussion, Agreements and Actions

The purpose of this meeting was primarily to discuss double-shell tank (DST) integrity
assessments. As part of this discussion, methods used to address 244-AR Vault and
242-A Evaporator issues were statused.

242-A_EVAPORATOR - Though not refiected in the PMM agenda's order of topics, the

242-A Evaporator was discussed first. Ms. Ana Sherwood, of Rust -Federal Services of
Hanford Inc. (RFSH), provided a brief explanation why the 242-A Evaporator was not
included in the scope of draft change contrel form M-32-96-02. Originglly, the

242-A Evaporator had been included in the work scope outlined by the "Tank Waste
Remediation System Tank System Integrity Assessments Program Plan (WHC-SD-WM-AP-017,

Rev. 1). This resulted in the Evaporator's inclusion in Tater proposed DST integrity
assessment milestone activities. After reevaluating this approach, it was determined that
the Evaporator did not need to be included in draft M-32-96-02 as jts dangerous Waste tank
system integrity assessment had already been performed. As part of existing interim
milestone M-32-05, an integrity assessment was performed on the 242-A Evaporator in

March 1994. At the time of the assessment, Mr. Gary Anderson, of the Washington State
Department of Ecology (Ecology), who was fami]iar with the assessment's results, provided
a determination that based on the essential nature of the Evaporator, it could be operated
in its current configuration. The integrity assessment report identified a future
assessment date of five years after submittal of the report. As the 242-A Evaporator is
currently on schedule to perform jts next assessment, it no Jonger needs a vehicle like
the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) to address
assessment compliance schedules.

Ms. Laura Cusack and Mr. Bob Wilson, both of Eco1ogy, were given a copy of the current
M-32-00 major milestone and a copy of Mr. Anderson's letter (see Attachment 4, items #1
and #4, respectively) and will review the removal of the 242-A Evaporator from draft
change control form M-32-96-02.
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244-AR VAULT - Ms. Sherwood handed out a schematic of the 244-AR Vault (see Attachment 4,
item # 3) and reviewed current plans to transfer the 244-AR Vault from the DST Part A
Permit application (DST Part A, DOE/RL-88-21) to the single-shell tank (SST) Part A Permit
application (SST Part A, DOE/RL-88-21). The reasons for this transfer are that the vauit
is inactive (no waste transfers received since 1978 [estimated]) and there are no plans
for any future missions. When Milestone M-32-00 was created, it specifically excluded the
SST units from its scope. The SST units were to be addressed by a different milestone(s).
With the transfer of the 244-AR Vault to the SST Part A Permit application, the vault is
properly addressed by SST milestones. A second draft change contrel form, M-32-96-03, was
provided to Ecology for their consideration (see Attachment 4, item # 2). This draft
change control form moves the 244-AR Vault activities from Tri-Party Agreement

milestone M-32-00 to milestone M-45-00.

CHANGE CONTROL FORM M-32-96-02 - A copy of draft change control form M-32-96-02 was given
to Ecology (see Attachment 4, item # 5) for their review. Mr. Dale Jackson, of the

U.S. Department of Energy, Richland Operations Office (RL), explained that this draft
change control form completed the DST integrity assessments by 1998, but did not complete
corrective actions by 1999 as proposed by Ecology. Therefore, there may be a need for
more milestones that go beyond the 1999 date. -

Ms. Cusack mentioned the need for a discussion on the DST ultrasonic evaluations. She was
shown where draft interim milestone M-32-09 has such a discussion. Ecology will review
this section and propose further wording, if desired. Mr. Wilson asked how the quality of
the test itself would be evaluated. Mr. Jackson answered that Mr. Keith Scott, of

SGN Eurisys Services Corporation (SESC), would evaluate the test method and if a probiem
did arise the change request process would be available for any changes required.

Mr. Mark Ramsay (RL) pointed out that a previous commitment to have the Tank Integrity
Structural Panel (TSIP) provide a peer review and recommendation on the first tank
examination was still in effect. When asked, Ms. Cusack agreed to provide the independent
qualified registered professional engineer (IQRPE) certifying the DST integrity assessment
report with a letter acknowledging Ecology's acceptance of assessing six DSTs for all 28
DSTs from a regulatory standpoint if the IQRPE agreed with the validity of the "6 for 28"
assessment on an engineering basis.

At this point of the meeting, Mr. Scoti provided a short briefing on the status of the DST
integrity assessments ({see Attachment 4, item #6). As he outlined the near-term actions,
Mr. Scott emphasized that the dates given were contingent on each other. He explained
that the mock-up test, scheduled for the week of November 11th, would not be performed on
a "cleaned" surface. The surface would not, however, be as "dirty" as a tank surface.

The next test, scheduled for the week of November 18th, would be an abridged version of an
actual tank examination, i.e., the abridged test would scan a 5-inch strip on the primary
and secondary walls of tank AW-103. Ms. Cusack asked to be present during discussions
(asked that notification be provided to Ecology, but Ecology will not hinder progress if
they were not available) that evaluate data received from these tests. Mr. Scott agreed
and also invited Ecology to attend on the day of the tests. Ms. Cusack asked if there
would still be an expert panel (this panel is different than the TSIP) invoived.
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Mr. Scott answered that there would be for the actual test of tank AW-103, schedule for
the week of November 25th, should acceptance criteria be exceeded. The_ expert panel would
not be involved during the tests scheduled for the weeks of November 11th and 18th as
these tests were just pilot runs. He also reminded everyone that the TSIP would be
involved in evaluating the tank AW-103 test results (from the week of November 25th).
Next, Ms. Cusack wondered if the weather or holidays could impact the test schedule.

Mr. Scott explained that as a water coupling would be used, freezing conditions could
impact the schedule. As to the holidays, there is a 30 day period between tests to allow
for "regrouping” once the first test was completed. This should allow for delays due to
the holidays. Ms. Cusack recommended that the TSIP be alerted to this schedule so that
they could be as available as possible.

At this point, Mr. Ramsay established the protocol for Lockheed Martin Hanford (LMH) to
discuss DST test/result problems, should they occur, with Ecology. He suggested that LMH
could directly and informally (no transmittal Tetter) go to Ecology without first going
though Fluor Daniel Hanford, Inc. (FDH) for concurrence. Mr. Fred Ruck (FDH) said that he
did not see a problem with this as Tong as LMH first went though RL. He agreed that FDH
could receive information at the same time as Ecology and that a cc:message wouid be an
acceptablie form to use.

Then, Mr. Wilson questioned why the ultrasonic examination was being performed oniy in the
region beneath the riser. Mr. Scott explained that caution had to be exercised with the
test equipment. His concern dealt with the test equipment's ability to stay on the tank
wall. If the equipment slips, it could be damaged. One precaution against this is the
cable length being used. The cable length is shorter, by design, than the tank height.
This is done so that should the equipment sTip, it would not hit the annulus floor.
However, this does not prevent the equipment from swinging back and forward. Ms. Cusack
asked what was the cost per test. Mr. Scoit provided, from memory, the cost of the vendor
{there are additional costs involved) to perform a wall ultrasonic evaluation (provide
data and interpretation): “$100K for the mock-up test (week of November 11th); -
“$30K - $40K for the "abridged" test (week of November 18th); ~$20K - $30K for the actual
AW-103 test (week of November 25th).

Mr. Wilson also asked if all the tank bottom air slots were accessible. Mr. Scott
responded that not all the slots were designed for access. Those that would be part of
the assessment activities would be entered up to about 1-foot. The tank bottom evaluation
is restricted by commercially available equipment. At best, the maximum Tength possibie
would be a few feet. Ms. Cusack asked if two risers would be possible, if it was
determined that the tank walls would not required cleaning. Mr. Jackson replied that once
the first test was completed, the use of two risers could be investigated. Again, should
this be the case, the change request process could then be used to modify the assessment
activities. Ms. Cusack expressed her concern that increasing assessment scope would be
difficult once draft interim milestone M-32-09 was approved. She said that Ecology would
propose language to the draft interim milestone stating that Ecology was not totally
comfortable with the percentage of tank surface being examined. Mr. Jackson agreed to
review their proposed wording. After discussing the TSIP guidelines on percentages and
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the various features of the DST integrity assessment strategy that either increase or
decrease uncertainties, Mr. Wilson stated that examining a 20-inch by 35-foot strip was
part of the process that was in itself being evaluated and that this evaluation was in
line with Ecology's intent. Mr. Jackson pointed out that if the draft interim milestones
of change control form M-32-96-02 were to require more than $1.7 million, then he would
have to involve DOE-HQ and get their approval.

Ms. Cusack asked if some of the draft interim milestone M-32-10 assessments activities
could be completed by 1998. Mr. Scott answered that if some of those agtivities were to
be performed earlier than scheduled that it would impact the completion of some of the DST
integrity assessments from draft interim milestone M-32-09. Ms. Cusack and Mr., Jackson
agreed that Ecology could propose language to the preamble of the draft_change control
form to acknowledge the possibility of accelerating the draft M-32-10 assessment
activities.

Ms. Cusack requested a copy of the planning package for the $1.7 million budget.
Mr. Ramsay agreed that Mr. Scott could provide Ecology with a copy but stated that the
package was for information only and not subject to comment.

Ms. Cusack mentioned her wishes to have a method of measuring process. Mr. Ramsay offered
to forward her a copy of the monthly status report he receives from Mr. Scott.

Mr. Jackson took the action to schedule the next PMM (tentatively scheduled for
November 14th).

Mr. Jackson closed the meeting with the assertion that the draft change control form

M-32-96-02 contained the best package obtainable and that no negotiation slack had been
built-in.

Agreements/Actions:

1. Ms. Cusack/Mr. Wilson will review the removal of the 242-A Evaporator from draft
change control form M-32-96-02.

2. Ms. Cusack/Mr. Wilson will review the draft change control form M-32-96-03
(244-AR Yault).

3. Ms. Cusack/Mr. Wilson will review the draft change control form M-32-96-02
(DST integrity assessments).

4, Ms. Cusack will provide a letter for the IQRPE acknowledging Ecology's acceptance of
assessing six DSTs for all 28 DSTs from a regulatory standpoint provided the IQRPE
agrees with the validity of this assessment from an engineering basis.



Summary of Discussion, Agreements and Actions (cont'd) Page 5 of 5

10,

Mr. Scott will notify Ms. Cusack/Mr. Wilson of test days and invite Ecology to test
data evaluation discussions (for tests scheduled for weeks of November 11th, 18th,
and 25th). (Mr. Scott notified Ms. Cusack/Mr. Wilson of the November 19, 1996
mock-up test and of the November 23, 1996 through November 25, 1996 AW-103 abridged
and actual tests. Mr. Wilson attended the November 23, 1996 test.)

Mr. Scott will inform the TSIP (or select members) of the AW-103 assessment schedule.
(Mr. Scott has informed Mr. Kamal Bandyopadhyay of the TSIP of thf§ schedule.)

Lockheed Martin Hanford will be able to directly and informally (no transmittal
letter) discuss DST test/resulti problems with Ecology, after first informing RL.
Fluor Daniel Hanford will receive this type of information at the same time as
Ecology. ;

Mr. Scott will provide Ms. Cusack with a copy of his DST integrity assessment budget
planning package. (Mr. Scott sent Ms. Cusack his budget planning package via cc:mail
on November 4, 1996.) B

Mr. Ramsay will forward copies of Mr. Scott's monthly status report to Ms. Cusack.

Mr. Jackson will finalize meeting details for the next PMM.
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Attendees

NAME

ORGANIZATION

Russ Brown - Fluor Daniel Hanford, Inc.
- TPA Integration

Laura Cusack Ecology

Geneva Ellis-Balone DOE-EAP

Brad ErTandson Lockheed Martin Hanford
Corporation

Dale Jackson DOE-EAP

Mark Ramsay DOE-RL

Fred Ruck

Fiuor Daniel Hanford, Inc.
- Environmental Protection

Kejth Scott

SGN Eurisys Services
Corparation

Ana Sherwood

Rust Federal Services of
Hanford Inc.

Jack Thurman

Lockheed Martin Hanford
Corporation

Bob Wilson

Ecology
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MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

Meeting Handouts
(attached)

Current Major Milestone M-32-00.
Draft Change Control Form M-32-96-03 (244-AR Vault).
Schematic of the 244-AR Yault.

Letter, Mr. Gary Anderson, Ecology, to Mr. James Bauer, RL, "242-A Evaporator
Restart,” dated November 16, 1993. -

Draft Change Control Form M-32-96-02 (DST assessments; pagination has been
corrected). ' R

"Double-Shell Tank System Integrity Assessment Status" handout.



Table D. Major and Interim Milestones

Number

M-26-05F

M-26-05G

M-26-05H

M-32-00

LEAD AGENCY:

gEcoLoGgy -

M-32-02
M-32-02-T02

M-32-03
M-32-03-T06

M-32-06

R L S

MiTestone

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT
STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT TO THE CLEANUP AND MANAGEMENT OF TRITIATED
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT
STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT 70 THE CLEANUP AND MANAGEMENT OF TRITIATED
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT
STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT TO THE CLEANUP AND MANAGEMENT OF TRITIATED
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

COMPLETE IDENTIFIED DANGEROUS WASTE TANK CORRECTIVE
ACTIONS.

COMPLETION OF INTERIM MILESTONE TASKS MAY IDENTIFY THE
NEED FOR ADDITIONAL ACTIONS OR INTERIM MILESTONES IN
THE FUTURE. THE REPORTS AND DEFICIENCY CORRECTICN
SCHEDULES PREPARED TO SATISFY CURRENT MILESTONES WILL
BE USED TO IDENTIFY ANY APPROPRIATE NEW INTERIM
MILESTONES. ANY NEW INTERIM MILESTONES WILL
SUBSEQUENTLY BE ESTABLISHED VIA THE CHANGE PROCESS IN

SECTION 12 OF THE ACTION PLAN.’

TANK INTEGRITY ASSESSMENTS WILL NOT BE REQUIRED FOR
TERMINAL CLEANOUT OF THE PLUTONIUM-URANIUM EXTRACTION
PLANT, EXCEPT FOR TANKS F18, U3, AND U4. INTEGRITY
ASSESSMENTS FOR TANKS F18, U3, AND U4 HAVE BEEN
COMPLETED.

COMPLETE 219-S TANK INTERIM STATUS ACTIONS.

UPGRADE EXISTING TRANSFER LINES TO MEET SECONDARY
CONTAINMENT REQUIREMENTS.

COMPLETE T PLANT TANK ACTIONS.

COMPLETE SCHEDULED UPGRADES TO T PLANT TANK SYSTEM
(PROJECT W-259)."

COMPLETE 244-AR VAULT INTERIM STATUS TANK ACTIONS.

D-15

Due Date

8/31/2003
and
b1enn1a11y
thereafter

8/31/2005
and

biennially

thereafter

8/31/2007
and

biennially

thereafter

9/30,/1999

9/30,/1997
9/30/1997

9/30/1999
9/30/1999

TBD




M~34-01

REPLACED, OR TREATED. THE TIMING OF THIS ACTION MUST
BE COORDINATED WITH ENCAPSULATION AND THE CLEANING OF
THE RESIDUAL CONTAMINATION IN THE BASIN AND (AS NOTED
BELOW) THE ALTERNATIVE SELECTION IS DEPENDANT ON THE
FEASIBILITY OF MOVING ENCAPSULATED K-EAST BASIN FUEL
AND SLUDGE TO THE K-WEST BASIN. THE CONTAMINATED WATER
WILL BE DISPOSITIONED IN ACCORDANCE WITH REASONABLE
AVAILABLE HANFORD SITE TREATMENT AND/OR DISPOSAL
PROCESSES AND METHODS, AVAILABLE AT THE TIME OF THIS
ACTION. UNLESS-A BETTER OPTION BECOMES AVAILABLE, THE
WATER WILL BE TRUCKED TO C-018 FOR DISPOSAL.

IF THE K-EAST FUEL AND SLUDGE, ONCE ENCAPSULATED, CAN
BE MOVED TO THE K-WEST BASIN (DETERMINED THROUGH. A
SEPTEMBER 1994 ENGINEERING STUDY TARGET DATE) THE

D - 16

Table D. Major and Interim Milestones .
Number ‘Milestone Due Date
M-32-06-T01  COMPLETE AND SUBMIT INTEGRITY ASSESSMENT REPORT AND TBD . _Qﬁﬁg
. o IDENTIFIED UPGRADES FOR 244-AR VAULT INTERIM STATUS .
TANK SYSTEM (EXCEPT THAT DST TRANSFER LINES THAT
PENETRATE THE 244-AR VAULT WILL CONTINUE TO BE USED).
PROVIDE A SCHEDULE TO ADDRESS ANY DEFICIENCIES
DESCRIBED IN THE REPORT RELATED TO TANK SYSTEM
COMPLIANCE. ' _
M-32-07 COMPLETE B PLANT INTERIM STATUS TANK ACTIONS. 6/30/1996
M-32-07-T05 PERFORM OPERATIONS TO SEPARATE RADICNUCLIDES FROM THE 6/30/1996
ORGANIC SOLVENT WASTE TO SUPPORT DISPOSITION OF THE
WASTE TO AN OFFSITE DISPGSAL FACILITY, OR COMPLIANT
INTERIM STORAGE.
M-3é-08 COMPLETE GROUT INTERIM STATUS TANK ACTIONS. TBD
M-32-08-T01 COMPLETE AND SUBMIT INTEGRITY ASSESSMENT REPORT FOR 18D
GROUT INTERIM STATUS TANK SYSTEM. COMPLETE ACTIVITIES
REQUIRED TO CORRECT ANY DEFICIENCIES DESCRIBED IN THE
REPORT RELATED TO TANK SYSTEM COMPLIANCE.
M-34-00 COMPLETE ACTIONS SPECIFIED BY AGREED INTERIM MILESTONES TBD
. RELATED TO REMEDIATION OF THE K-EAST BASINS. :
LEAD AGENCY: :
. ECOLOGY
M-34-00-T02 , INITIATE K-EAST BASIN FUEL ENCAPSULATION. ’TBD
M-34-00-T06 INITIATE K-EAST BASIN SLUDGE ENCAPSULATION. 11730/1996
M-34-00-T07  COMPLETE ENCAPSULATION OF THE FUEL AND SLUDGE WITHIN K-  12/31/1998
EAST BASIN.

‘M-34-00-TO8  REMOVE ALL FUEL AND SLUDGE FROM BOTH K-EAST AND K-WEST 12/31/2002
BASINS IN AN ENCAPSULATED FORM.
CONTAMINATED K-EAST BASIN ﬁATER WILL BE REMOVED, TBD




DRAFT

Change Number Federal Facility Agreement and Consent Order pate
Change Control Form
M-32-96-03 Do not use blue Ink. Type or print using black ink. NOV -1 ’ 1996
Originatoer Phone =
D. E. Jacksen (509) 376-4851
Class of Change
[ 31 - Signatories [X] 11 - Executive Manager [ 1 Il - Project Manager

Change Title

Delete TPA interim milestone M-32-06.

Description/Justification of Change

The 244-AR Vault consists of a two-level, multi-cell, reinforced concrete structure
that houses two 43,000 gallion tanks (TK-001 and TK-002) and two 4785 gallon tanks
(TK-003 and TK-004). The four tanks operate under interim status and are presently
addressed under the dangerous waste Double-Shell Tank Part A Permit, Form 3. No waste
transfers to the 244-AR Vault have been made since 1978 {estimated). Current status is
to continue monitoring the existing waste levels in the tanks and sumps, remove sump
1iquids as soon as operationally feasible, and begin deactivation planning. As there
are no future missions planned for this vault, efforts are underway to transfer the
244-AR Vault to the dangerous waste Single-Shell Tank (SST) Part A Permif, Form 3.

(continued on the following page)

Impact of Change

This change will align the 244-AR Vault with its correct TPA milestone. Closure of the
244-AR Vault can then be achieved without requiring upgrades on a unit that has no
future use. : i

Affected Documents

Hanford Federal Facility Agreemeni and Consent Order Action Plan, Appendix D, Table D.

Approvals

___ Approved __ Disapproved

DOE Date
: ___ Approved ___ Disapproved

EPA Date
___ Approved ___ Disapproved

Ecology Date




DRAFT

Change Number M-32-96-03, Rev. 0 Page 2 of 2

(Description/Justification of Change continued) _

During initial negotiations on TPA Milestone M-32-00, it was determined that SST units
would require separate negotiations/milestones. Therefore, the scope of TPA

Milestone M-32-00 excluded SST units. Once under the SST Part A Permit, the 244-AR Vault
will be addressed by TPA Milestone M-45-00. TPA Milestone M-45-00 addresses complete
closure of all SST farms without mandating upgrades to achieve compliance with RCRA
interim status tank system requirements. No wording changes, due to this transfer, need
be made to Milestone M-45-00.

Modify TPA interim milestone M-32-06 as follows:
M-32-06 Delete.
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STATC OF IWASHINGTON e

DEPARTMENT

OF ECOLOUY -

Mad Stop PVATT »  Qlpenpiy, Wishingion S8504-G7T1 w  (200] 55400

November 16, 1893

Mr. James T). Baner .
U.S. Department of Encrgy
P.O. Box 330

Richland, WA 99352-0550

Dear Mr, Bauer:

Re:  242-A Dvaporator Restart

This Tetter is in responsc to five fssucs reised atl Ue presentaion made on
October 28, 1993, Your staff requested that we concur on these issues so that the

evaporator restart could begin on schedule.

If the tank farm interimn status tezining plad

Cur response is as follows:

is submitted by December 31, 1993, no

objection will be made to the restart, Preparation of these plans should be closely

enordinated with Ecology o ensure thet no

unexpected problems arise npon submission.:

The contents of this submission-are being added to the conditions in the Notice of
Deficiency list in the Part B Pernyit Appli:iﬁon.

If the 242-A and LERF Resouree Lonserva
are submitied by December 1, 1993, no obj
Evapordwr

tion and Recovery Act Inspacuon schedules
ection will be made to the restart of the

The dlose coordination of ibe wridng of thesc schedules and the forms reqmred should
continue. The conteats ul dus submission are being added {0 the condilions in the
Notice of Deficiency list for the Part B Permit Application.

If the comprehensive revision of the 242-A
order to meet the dew quah‘ty objective pro
SW.845 procedures continucs in good faith,

Evaporator sampling and analysis plan in
eram and the ALARA revidons to the EPA
no objectivn will De raised 10 the scheduled

restart. The coptents of this submission arcibeing added to the condldons in the Notice
of Deficiency Hist in the Par B Porymit Roview. This condition will be mude a part of the
Notice of Tleficiency list for the 242-A Evapomtor.

If the revision of the storage code in the Pa:": A Application, conpled with zhc same
revision {or the applicable sections in the Part B Apphcauon, no ob]ecuon will be raised

to the restary of the 242-A Evaporator,

“.“@Qﬂmu-“-nﬂwm
-




» Fuy

_If you have any questions about this lester

Mr. James D. Baver - zé '

November 16, 1993
Page 2

Na physical revision of the pipe wall penatrauom or the floor dxams io the cvapommr

pump room will be required prior to the éya
seen or defected from elther of thess Instd]
are repaired or rebuilt, they will be :e.bmlt
Should & 5pill occor in the evaporator

rinsed three times &x required in WAC 1 -303 160 a5 appropriste. "Appropriate I

yaporator restart, If at any {ime Jeakage Is

llations, or if for any reason these lustallativns

or repaired in accordance with regnlations.
roosm, the' sump aad the plping shall b=

case means that the origioal regulation wag written for 2 free contriner, not a sump, 50
that judgement wilf have 15 be used in the pplzcatlcn of the regulaton. The rinsate

shall be ranslerred {0 the double shell t

i

Sincerely,

rson, P.E.

Nucicar a0¢ Mixed Waste Management Py
- CAidr

o=z Papl Caner, DOE
v Dau Duncen, EPA
Roneald Gerton, DOE
Sue Price, WHC
Gene Senat, DOE

Lflpl,ease call me at (206) 407-7139.

Doug Sherwood, EPA
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Change Title

Addition of M-32 Milestones for the Double-Shell Tank System.

Description/Justification of Change

Major Milestone M-32-00 states that "completion of interim milestone tasks may identify the need for
additional actions or interim milestones in the future." The Tank Waste Remediation Systems Transfer
Facility Compliance Plan (WHC-SD-WM-EV-094, Rev. 0) submitted in fulfiliment of M-32-04-T04
identified portions of the Double-Shell Tank (DST) Transfer System that are not in full compliance with
interim status dangerous waste management regulations, and require corrective actions and/or
compliance strategies. This report is to be updated in December 1996 (Rev. 1). The Tank Waste
Remediation System Tank System Integrity Assessments Program Plan (WHC-SD-WM-AP-017, Rev. 1)
submitted in fulfillment of M-32-04-T05 identified a path forward to complete integrity assessments of
the DST system including double-contained receiver tanks (DCRTs), the 241-A-350 Drainage Lift
Station, the 204-AR Waste Unloading Facility, and various transfer lines, diversion boxes, valve pits,
pump pits, seal pots, and cleanout boxes.

{Continued on the following page)

Impact of Change

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D.

Approvals
___Approved ___ Disapproved
DOR Date
__ Approved _ _ Disapproved -
EPA Date
____Approved ___ Disapproved P
Heology Daute
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Description/Justitication of Change (cont’d)

The DST System Part B Permit is scheduled for issuance in September 1999 by modification of the
Hanford Facility RCRA Permit, Dangerous Waste Portion. The interim milestones of this change package
support the issuance of that Part B Permit by providing a compliance strategy for the completion of the
DST system integrity assessments.

Once complete, the integrity assessment reports will include a schedule for addressing deficiencies found
during the assessments, The transfer facility compliance plan will address other deficiencies that are not
related to structural integrity, such as leak detection. Based on the nature of the deficiency, addressing that
deficiency could include a corrective action, compliance strategy, or future negotiations. Minor
deficiencies will have identified resolution (corrective action or compliance strategy) completion dates in the
report’s deficiency schedule. In the event that a deficiency requires major efforts to remedy the situation,
the U.S. Department of Energy, Richland Operations Office and the Washington State Department of
Ecology will enter into negotiations on methods to address the issue. In such cases, the report’s schedule
will propose an initial negotiation meeting date.

This change package adds two new interim milestones, M-32-09 and M-32-10. Interim milestone M-32-09
addresses the DST integrity assessments, while M-32-10 addresses transfer lines (includes diversion boxes,
valve pits, pump pits and cleanout boxes), catch tanks, DCRTs, and ancillary equipment (i.e., 241-A-350
Drainage Lift Station, 204-AR Waste Unloading Facility, and seal pots).

As part of the DST ulirasonic testing, results will be evaluated by a technical panel of experts (i.e., select
members from the Tank Structural Integrity Panel). This panel’s evaluation will be considered, along with
other information, in determining the need for future ultrasonic testing beyond six DSTs.

Other DST dangerous waste tank system compliance issues, such as leak detection, may require the
addition of a future interim milestone.
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Add the following interim milestones:

M-32-09

M-32-09-T01

M-32-09-T02

M-32-09-T03

Complete integrity assessments for Double-Shell Tanks
(DSTs).

These integrity assessments will consist of a combination of
visual inspections and design reviews on all 28 DSTs, and
ultrasonic testing on six DSTs (including their secondary
containment), This milestone reflects an agreement between
the Washington State Department of Ecology and the U.S.
Department of Energy, Richland Operations Office that six
DSTs will undergo ultrasonic testing for the integrity )
assessment of the 28 DSTs. The results of these tests will
be evaluated to determine the need, if any, for future
ultrasonic testing of part or all remaining DSTs.

Tank wall ultrasonic testing: The extent of the examination
shail be a 20 inch wide by 35 foot long vertical strip of the
primary and secondary tanks to detect wall thinning and
pits. Crack detection in the primary tank shall include the
area adjacent to horizontal welds and will detect longitudinal
cracks.

Tank bottom ultrasonic testing: The extent of the
examination shall be the area accessible in 8 air slots under

the primary tanks at the high stress area between the
knuckle and tank bottom. Cracks oriented perpendicular to
the air slot, acted on by the highest tank stresses will be
detected. Also, wall thinning and pits will be detected.

Perform ultrasonic testing of two tank walls and one tank
bottom.

Perform ultrasonic testing of four tank walls and five tank
bottoms.

Complete and submit integrity assessments reports for six
DSTs. Provide a schedule to address any deficiencies
described in the report related to tank compliance.

Page 3 of 4

September 1998

September 1997
September 1998

September 1998
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M-32-10

M-32-10-T0O1

M-32-10-TO2

M-32-10-T03

M-32-10-T04

Complete integrity assessments for specified Double-Shell
Tank (DST) system.

Complete and submit integrity assessment reports for DST
transfer lines (includes diversion boxes, valve pits, pump
pits and cleanout boxes). This assessment will be based on
a representative evaluation. Provide a schedule to address
any deficiencies described in the report related to tank
transfer line compliance.

Complete and submit integrity assessment reports for nine
catch tanks. These catch tanks are 241-A-302A,
241-ER-311, 241-EW-151, 241-TX-302C, 241-U-301B,
241-UX-302A, 241-AZ-151, 241-AX-152, and S304.
Provide a schedule to address any deficiencies described in
the report related to catch tank compliance.

Complete and submit integrity assessment reports for five
double-contained receiver tanks (DCRTs). These DCRTs.
are 244-TX, 244-BX, 244-U, 244-S, and 244-A. Provide a
schedule to address any deficiencies described in the report
related to DCRT compliance.

Complete and submit integrity assessment reports for DST
ancillary equipment. This ancillary equipment is comprised
of the 241-A-350 Drainage Lift Station, the 204-AR Waste
Unloading Facility, and 16 seal pots (for which a
representative evaluation will be performed). Provide a
schedule to address any deficiencies described in the report
related to tank ancillary equipment compliance.

Page 4 of 4

September 1999

December 1996

September 1999

Sep_tember 1999

September 1999
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Double-Shell Tank System Integrity Assessment Status
November 1, 1996

Events from May Through Present

May - WHC Decision Board revises the tank inspection strategy
June 25 - Meeting with Tank Structural Integrity Panel

- It is important to know the condition of the tanks

- First, collect ultrasonic data on a tank

August - RL directed WHC to execute the inspection strategy

September 27 - Contract awarded to SAIC to perform ultrasonic examination of the
tank wall



Near Term Actions {approximate dates)
° Week of November 11 - Performance test in tank mockup

° Week of November 18 - Tank AW103 trial examination {conditional on acceptable
performance test)

®  Week of November 25 - Tank AW103 wall examination (conditional on acceptable trial
examination)
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Meeting Minutes
Interim Status Dangerous Waste Tank Systems

Hanford Federal Facility Agreement and Consent Order

Milestone M-32-00

PROJECT MANAGERS MEETING
November 1, 1996
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